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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to realign funds from CLIN 0031 to CLIN 0035 that were 
previously transferred in modification P00133; add funding to CLIN 0031; increase CLIN 0034AB and CLIN 
0034AC; and change the DFAS Payment Office.   

 
1.  Decrease funds for CLIN 0031 in the amount of $149, 328.00 and move them to CLIN 0035.  Add new 

funds to CLIN 0031 in the amount of  $ 149,328.00 (PR# F13SLS4099077).  Add additional funds to CLIN 0031 in 
the amount of $ 482,909.00 (PR# F70RMA41660200).      

 
2. Increase CLIN 0034AB in the amount of  $32,194.00. 

 
3. Increase CLIN 0034AC in the amount of  $16,097.00 
 
4. Increase the Funding and Estimated cost of CLIN 0035 in the amount of  $149,328.00 

 
5. EFFECTIVE 1 JULY 2004 THIS CONTRACT WILL BE PAID BY THE DAYTON FIELD SITE. AS OF 

1 JULY 2004 ALL INVOICES CURRENTLY SUBMITTED TO DFAS ORLANDO OR DFAS SAN 
BERNARDINO WILL NOW BE SENT TO: 

 
DFAS DAYTON AT DFAS-BFVD/DY, P.O. BOX 369024, COLUMBUS, OH 43236-9024. 
 
INVOICES CURRENTLY BEING SUBMITTED TO OTHER THAN BLOCK 18a WILL CONTINUE 
TO BE SUBMITTED TO THAT LOCATION. THE NEW PAYING OFFICE DODAAC WILL BE 
F03000. 
 
SEE REVISED PAGE 24 OF 65. 
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        2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 

             a.  Page 23g of 65, add the following Purchase Requests (PRs): 

 
 
b. Change ACRN totals as follows: 

 
 

Page # ACRN Changed From Changed To Net Change 
     
23g of 65 GA $28,842,803.00 $28,992,131.00 $149,328.00 
     
23g of 65 GC $7,768,940.00 $8,188,213.00 $419,273.00 
     
23g of 65 GD $2,335,227.00 $2,398,863.00 $63,636.00 

           
                    Total Net Change in Section G:  Increase of  $ 632,237.00 

B. PART I - THE SCHEDULE
 
      1.  SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

         SUMMARY OF CHANGES --"SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

Page Ref   CLIN Changed From Changed To Net Change
SF 33 Block 20 $288,908,932.60 $289,541,169.60 $632,237.00

15 of 65 0031 (funded amount) $39,367,791.00 $39,850,700.00 $482,909.00
15 of 65 0031 (est. amount) $39,367,791.00 $39,850,700.00 $482,909.00

15 of 65 0034AB $2,168,416.00 $2,200,610.00 $32,194.00
15 of 65 0034AC $357,871.00 $373,968.00 $16,097.00
15 of 65 Total CLIN 0034 $4,244,069.00 $4,292,360.00 $48,291.00

16 of 65 0035 (funded amount) $71,574.00 $220,902.00 $149,328.00
16 of 65 0035 (est. amount) $71,574.00 $220,902.00 $149,328.00
16 of 65 Total CLIN 0034 Award Fee $4,244,069.00 $4,292,360.00 $48,291.00
16 of 65 Est. Cost (CLIN 0035) $71,574.00 $220,902.00 $149,328.00

 
16a of 65 Opt 6 Total $47,472,071.00 $48,152,599.00 $680,528.00
16a of 65 Total Est. Amount FY98-FY04 $291,130,278.60 $292,130,278.60 $680,528.00
 

        Total Net Change to Section B:  $680,528

ACRN GA Add PR# F13SLS40990700 $149,328   (P00138)
ACRN GC Add PR# F 70RMA41660200 $419,273   (P00138)
ACRN GD Add PR# F 70RMA41660200 $63,636   (P00138)
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C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  A vertical line in the right margin annotates all changes. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 15    Page 15 
 Page 16    Page 16 
 Page 16a   Page 16a  
 Page 23g   Page 23g 
 Page 24    Page 24 
 
 
D.  All other terms and conditions remain the same. 
 
//////////////////////////////////////////////////////////////////////END PAGE/////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  
Item No. Description        Est. Cost  

0031 
Operations and Maintenance, Operations  
and Support and Operations and Management $39,850,700 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, 
environmental, industrial security, technical data, safety, exercises, training 
and other related items as required by launch program in accordance with the 
Statement of Work for the LO&SC, dated April 1998, and the performance 
standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $39,367,791 $0 $39,850,700   
   From Change To   
  Est. Cost $39,367,791 $482,909 $39,850,700   

0032 Systems Management     $            3,788,637 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $3,788,637 $0 $3,788,637   
   From Change To   
  Est. Cost $2,776,250 $1,012,387 $3,788,637   

0033 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0034 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0034AA Award Fee Pool      $            1,717,782 
   (1 Oct 03 through 28 Feb 04)     
   From Change To   
  Est. Cost $1,789,356 -$71,574 $1,717,782   

0034AB Award Fee Pool      $            2,200,610 
  (1 Mar 04 through 31 Aug 04)     
   From Change To   
  Est. Cost $2,168,416 $32,194 $2,200,610   

0034AC Award Fee Pool      $               373,968 
  (1 Sep 04 through 30 Sep 04)     
   From Change To   
  Est. Cost $357,871 $16,097 $373,968   
  TOTAL PROPOSED AWARD FEE          $            4,292,360 

Modification P00138 to F08650-98-C-0035
Page 15 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  

Item No. Description        Est. Cost  

0035 Service Systems Upgrades & Modifications  $220,902

  

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will 
be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See 
Section D) 

  
 
 
 
 
 
  

   Est Amt. Unfunded Funded   
  Funding $71,574 $0 $220,902   
   From Change To   

  Est. Cost $71,574 $149,328 $220,902   
        
        
        
        
        
        
        
        
        
        
        
        

        

      
  ESTIMATED COSTS (CLINS 0031 – 0033)   $       43,639,337  
        
  AWARD FEE (CLIN 0034)              $         4,292,360  
        
  ESTIMATED COST (CLIN 0035)   $             220,902 
        
  ESTIMATED TOTAL FOR ALL CLINS (FY04)    $       48,152,599  

Modification P00138 to F08650-98-C-0035
Page 16 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                   11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                   40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                   42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                   47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                   46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                   55,098,935.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                   48,152,599.00  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $                292,130,278.60  
     (Items 1-7)   
   
 Modification P00138 to Contract F08650-98-C-0035
 Page 16a of 65  
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Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated  

ACRN Acct Class Data Supplemental Accounting Classification Information Amount  
       
GA 5743400 304 83LE 213099 010000 555L0 35182F 662400 F62400 $28,992,131  
 PR# F50RMS31810200 = $13,844,545 P00130    
 PR# F50RMS32890100 = $13,844,546 P00133    
 PR# F50RMS32650800 = $1,153,712  P00136    
 PR# F13SLS40990700 = $149,328  P00138     
       
GC 5743400 304 83LE 21309D 010000 555L0 35119F 662400 F62400 $8,188,213  
 PR# F50RMS31810200 = $3,729,091 P00130    
 PR# F50RMS32890100 = $3,729,091 P00133    
 PR# F50RMS32650800 = $310,758 P00136    
 PR# F70RMA41660200 = $419,272 P00138     
       
GD 5743400 304 83LE 21309S 010000 555L0 33605F 662400 F62400 $2,398,863  
 PR# F50RMS31810200 = $1,120,909 P00130    
 PR# F50RMS32890100 = $1,120,909 P00133    
 PR# F50RMS32650800 = $93,409 P00136    
 PR# F70RMA41660200 = $63,636 P00138     
       
GE 5743400 304 83LE 21309T 010000 555L0 35144F 662400 F62400 $5,786,932  
 PR# F50RMS31810200 = $2,777,728 P00130    
 PR# F50RMS32890100 = $2,777,727 P00133    
 PR# F50RMS32650800 = $231,477 P00136    
       
GF 573400 304 83LE 264D21 01000 52100 31378F 662400 F62400   
 PR# FQ252040140900 = $211,882 P00135  $211,882  
       
       
       
       
       
       
       
       
       
       
       
       
       
     Page 23g of 65  
     Contract F08650-98-C-0035 
     Modification P00138  
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G-2.  CONTRACT ADMINISTRATION DATA 
 (a) The address and phone number of the paying office are: 
    
                DFAS-BFVD/DY 
   1050 FORRER BLVD.  
   P.O. BOX 369024 
   COLUMBUS, OHIO 43236-9024 
   Phone: 1-800-756-4571 FAX: 1-866-244-28924 
   Email address: CCO-DY-VPIS@DFAS.MIL 
 
 (b) The address and telephone number of the government Contracting Officer and Contract Specialist 
are: 
 
 Contracting Officer  Contract Specialist 
 45 CONS/LGCZL 45CONS/LGCZL 
 1201 Edward H. White II, St.,  MS #7200 1201 Edward H. White II, St.,  MS #7200 
 Bldg. 423, Rm N204 Bldg. 423, Rm N204 
 Patrick AFB, FL 32925-3238  Patrick AFB, FL 32925-3238 
 Phone #  (321) 494-2242 Phone #  (321) 494-5560/7093 
 Fax #:  (321) 494-9519 Fax #:  (321) 494-9519 
 
 (c) The address and telephone number of the Chief Quality Assurance Program Coordinator are: 
 
 Name:  45 LG/LGPQR 
 Address:  14640 Hangar Road 

 Suite 2220, MS 2038  
 Patrick AFB, FL 32925-3238 

 Telephone #:   (407) 853-0907 
 
G-3 SUBMISSION OF INVOICES 

(a) In accordance with the clause entitled “Allowable Cost and Payment”, the contractor shall submit 
invoices/vouchers and any required supplemental statements to the cognizant Defense Contract Audit Agency 
(DCAA) for verification and transmittal in proper form to the paying office. Vouchers must indicate amounts 
invoiced by  SubCLINs. One copy of each voucher submitted to DCAA shall be forwarded to the Contracting 
Officer, 45 CONS/LGCZL, 1201 Edward H. White II, St., MS #7200, Bldg 423,  Rm N204 , Patrick AFB FL  
32925-3238 at the time of submission. 
 
 (b) Invoices for award fee.  The Contracting Officer will advise the contractor of the amount of 
award fee granted by the Fee Determining Official (FDO).  The invoice for the award fee shall be 
submitted to 45 CONS/LGCZL for verification and transmittal to the paying office. 
 
 (c) Upon receipt of final invoice/voucher, the contract auditor will prepare a final audit report which 
will be submitted to 45 CONS/LGCZL, 1201 Edward H. White II, St., MS #7200, Bldg 423, Rm N204,  Patrick 
AFB FL 32925-2655 for technical verification and submission to the paying office. 
 
G-4 CONTRACTOR’S CONTRACT ADMINISTRATION 
 The Contractor’s contract administration functions will be performed at the following address: 
 
 Name/Title: Contracts Manager 
 Office Symbol:   SvT 
 Address:    Sverdrup Technology, Inc. 

    PO Box 526 
   Cape Canaveral FL  32920                                                                      

 Telephone:    (407) 853-7812   Fax:   (407) 853-0222   
       

             Page 24 of 65 
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